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Am-0005                                      Standard Form 30
Solicitation No. DACA83-01-R-0004 Page 2 of 2 Pages
Item 14 (Continued)

1.  CHANGES TO THE SOLICITATION.  Attached are revised pages to the
solicitation.  The revision mark “(Am-0005)” is shown on each revised
page.

REVISED PARAGRAPHS.  The following are revised paragraphs to the
specifications.  Revisions are indicated in underline and bold.

Statement of Work, Section 8, paragraph. 8k

Attachment 5, paragraph 2.e and Figure 5B

Attachment 16, Section 01312, paragraphs, 1.1.2, 1.3, 1.5.1,
1.5.2, 1.5.3, 1.6, 1.7.3, 1.7.3.1, 1.8

2.  The proposal due date of February 22, 2001, 2:00 P.M., Hawaiian
Standard Time, remains unchanged.
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Adequate ventilation shall be provided for heat pumps to insure maximum efficiency.  Refrigerant used
shall have an Ozone Depleting Potential (ODP) of 0.05 or below.  Six (6) copies of the operation and
maintenance manuals shall be provided to the Government prior to incremental turnover of units. 
Contractor shall provide minimum 2 hours of operation and maintenance training to government
personnel.  Heat pump shall be controlled by thermostat sensing water temperature in the storage tank. 
Installation shall be in accordance with the manufacturer’s recommended installation instructions.

8.g.(3)  Digital Time Switch:  Digital time switch shall be provided to energize/de energize the heat pump
water heater control circuit during the predetermined time periods.  The electronic time switch shall be a
7 day programmable type with minimum 2 "on" and 2 "off" preset schedule switches per 24 hour period. 
The time switch shall be UL listed.  The time switch shall be provided with rechargeable batteries with a
built-in charger.

8.g.(4)  Solar Water Heater:  Instead of the heat pump water heater, solar water heater may be provided
at the contractor's option.  The solar water heater system shall be arranged for preheating of domestic
water using flat plate liquid solar collectors.  System components shall include a solar collector array,
storage tank, pumps(s), automatic controls, instrumentation, interconnecting piping and fittings, and
accessories required for the operation of the system.  Electric water heater specified under paragraph
8.g.(1), Electric Type satisfies the storage tank requirement.  The solar water heater shall satisfy a
minimum 50% of the annual domestic hot water heating energy demand.  Materials and equipment shall
be the standard products of a manufacturer regularly engaged in the manufacture of such products and
shall essentially duplicate items that have been in satisfactory use for at least 2 years prior to the
proposal date. Equipment shall be supported by a service organization that is, in the opinion of the
Contracting Officer, reasonably convenient to the site.  Six (6) copies of the operation and maintenance
manuals shall be provided to the Government prior to incremental turnover of units.  Contractor shall
provide minimum 4 hours of operation and maintenance training to government personnel.

8.h.  Garbage Disposer and Dishwasher.  Necessary water, waste, and vent piping and air gap fitting
shall be provided, as applicable, and final connection for garbage disposers and dishwashers shall be
made in compliance with applicable standards.  Water hammer arrestors shall be provided on the water
supply lines for the  dishwasher.  ¾ horse power motor is required for the garbage disposer.

8.i.  Water Hammer Arrestors.  Shock or water hammer arrestors conforming to Plumbing Drainage
Institute Standards shall be provided in the hot and cold water supply lines to the clothes washer or
dishwasher and any other quick acting valve installed on the water supply lines.  The arrestors shall be of
the diaphragm, floating piston or bellows type.  Air chambers are not acceptable.  The water hammer
arrestors shall be made accessible for maintenance.  Any access panels shall be installed in
compliance with the UBC.

8.j.  Flushing of Building Water Systems.  After the water heater and/or heat pump has been installed,
each faucet shall be opened (with hot and cold supply) to ensure that all aesthetically displeasing
substances has been flushed out of the system.

8k.  HECO Rebate.  Rebates for energy conservation shall belong to the Government.  When
applying for the rebate, the contractor shall request HECO credit the DPW Family Housing
Account which already exist, at HECO.
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ATTACHMENT 5

PROJECT AND HOUSING SIGNS

THE COMPLETION AND INSTALLATION OF
BUILDING AND CUL-DE-SAC SIGNS SITUATED

AT FAMILY HOUSING AREAS

1. STATEMENT OF WORK.  Except as otherwise provided in the contract, the Contractor shall furnish all
labor, equipment and other services to perform all work shown in strict accordance with these specifications and
accompanying drawings.

2.  ITEMS OF WORK.

a.  Sign on Buildings:  All materials shall be Contractor furnished.

b.  Apply 3M Scotchlite reflective sheeting, brown, onto aluminum sign blanks for buildings.  Trim off excess
(edges) (FIGURE 4A).

c.  Contractor shall use signmaker machine, die-cast all required building numbers and apply onto all sign
faces.  Numbers shall be of reflective engineer grade-white.

d.  Install signs, 2 each, on buildings so as to have a clear view from or to oncoming traffic.

e.  Signs For Cul-de-sac:  Cul-de-sac signs are reference signs placed at the entry to cul-de-sacs which
lists the numbers of all building located on the cul-de-sac (FIGURE 5B).  All materials shall be Contractor
furnished.

f.  Contractor shall furnished sign blanks with applied Scotchlite reflective sheeting.

g.  Contractor shall use signmaker machine, die-cast  all required building number and apply onto all sign
faces.  Number shall be of reflective engineer grade-white.

h.  Install all cul-de-sac signs at locations so as to have a clear view from or to oncoming traffic.  These
signs are installed in concrete footings and plumbed straight.

3. TONING.  Prior to all cul-de-sac sign installation, all sites for footings shall be toned for possible damage
to underground utilities (electrical, water, telephone or gas lines).

4.  WORK COORDINATION.  Installation of all buildings and cul-de-sac signs shall be coordinated with Family
Housing Representative, ph no. (808) 655-0177,
Building 690, Schofield Barracks.

PROJECT SIGN DRAWINGS:

1.  Contractor shall provide a Project Sign as shown on Dwg Nos. 40-21-01/06.  Project Sign shall be located at key
location on the site for public view.
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SECTION 01312

RESIDENT MANAGEMENT SYSTEM (RMS)

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS-W) 
to assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS-Windows, referred to as RMS-QC (QC for Quality Control), to 
record, maintain, and submit various information throughout the contract 
period.  This joint Government-Contractor use of RMS-W and RMS-QC will 
facilitate electronic exchange of information and overall management of the 
contract.  RMS-QC provides the means for the Contractor to input, track, 
and electronically share information with the Government in the following 
areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320, 
"Project Schedule", Section 01330, SUBMITTAL PROCEDURES, and Section 01451, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through RMS-QC.  Also, there is no separate 
payment for establishing and maintaining the RMS-QC database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 U.S. Army Corps of Engineers Safety and 
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Health Requirement Manual 
1.3   RMS-QC SOFTWARE

RMS-QC is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  Until such time the RMS-QC software becomes 
available, the Government will provide RMS-QC software to the Contractor 
after award of the construction contract.  When notified by the Government, 
the Contractor shall be responsible to download, install and use the latest 
version of the RMS-QC software from the Government's RMS Internet Website.  
Upon specific justification and request by the Contractor, the Government 
can provide RMS-QC on 3-1/2" high-density diskettes or CD-ROM.  Any program 
updates of RMS-QC will be made available to the Contractor via the 
Government RMS Website as they become available.

1.4   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run RMS-QC:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the RMS-QC system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

Microsoft (MS) Access 97 or newer version database software

MS Windows 95 or newer version operating system (MS Windows NT 4.0 
or newer is recommended)

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook 

1.5   RELATED INFORMATION

1.5.1   RMS-QC User Guide
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After contract award, the Contractor shall download instructions for the 
installation and use of RMS-QC from the Government RMS Internet Website, 
http:winrms.usace.army.mil.   In case of justifiable difficulties, the 
Government will provide the Contractor with a CD-ROM containing these 
instructions.

1.5.2   Contractor Quality Control(CQC) Training 

The use of RMS-QC will be discussed with the Contractor's QC System Manager.
 

1.5.3   Video Training for RMS-QC 

After contract award, and upon availability of the RMS-QC module, the 
Contractor will be provided with a CD containing a training video on the 
use of RMS-QC.

1.6   CONTRACT DATABASE

Prior to the pre-construction conference or upon availability of the RMS-QC 
module, the Government shall provide the Contractor with basic contract 
award data to use for RMS-QC.  The Government will provide data updates to 
the Contractor as needed, generally by files attached to E-mail.  These 
updates will generally consist of submittal reviews, correspondence status, 
QA comments, and other administrative and QA data.

1.7   DATABASE MAINTENANCE 

Unless otherwise directed by the Contracting Officer the Contractor shall 
establish, maintain, and update data for the contract in the RMS-QC 
database throughout the duration of the contract.  The Contractor shall 
establish and maintain the RMS-QC database.  Data updates to the Government 
shall be submitted by E-mail with file attachments, e.g., daily reports, 
schedule updates, payment requests. If permitted by the Contracting 
Officer, a data diskette or CD-ROM may be used instead of E-mail (see 
Paragraph DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The RMS-QC 
database typically shall include current data on the following items:

1.7.1   Administration

1.7.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of RMS-QC software from the Government, the Contractor 
shall deliver Contractor administrative data in electronic format via 
E-mail.

1.7.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in RMS-QC.  Within 
14 calendar days of receipt of RMS-QC software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.7.1.3   Correspondence

SECTION 01312  Page 5
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All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.7.1.4   Requests for Information 

RMS-QC includes a means for the Contractor to enter, log, and transmit 
requests for information (RFI) to the Government.  RFIs can be exchanged 
electronically using the import/export functions of RMS-QC.  The Contractor 
shall also provide the Government with a signed, printed copy of each RFI.  
All RFIs from the Contractor to the Government shall have the prefix "RFI" 
and shall be numbered sequentially beginning with RFI-0001. 

1.7.1.5   Equipment 

The Contractor's RMS-QC database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.7.1.6   EM 385-1-1, Corps of Engineers Safety Manual and RMS Linkage 

Upon request, the Contractor can obtain a copy of the current version of 
the Safety Manual, EM 385-1-1, on CD.  Data on the CD will be accessible 
through RMS-QC, or in stand-alone mode.

1.7.1.7   Management Reporting

RMS-QC includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of RMS-QC.  Among these reports are: Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection 
checklists. 

1.7.2   Finances

1.7.2.1   Pay Activity Data

The RMS-QC database shall include a list of pay activities that the 
Contractor shall develop in conjunction with the construction schedule.  
The sum of all pay activities shall be equal to the total contract amount, 
including modifications.  Pay activities shall be grouped as directed by 
the Contracting Officer, and the sum of the activities shall equal the 
Contract Amount.

1.7.2.2   Payment Requests

All progress payment requests shall be prepared using RMS-QC.  The 
Contractor shall complete the payment request worksheet and include it with 
the payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using RMS-QC.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
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signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.7.3   Quality Control (QC)

RMS-QC provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the RMS-QC generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.7.3.1   Daily Contractor Quality Control (CQC) Reports.

RMS-QC includes the means to produce the Daily CQC Report.  The Contractor 
may use other formats to record basic QC data.  However, the Daily CQC 
Report generated by RMS-QC shall be the Contractor's official report.  Data 
from any supplemental reports by the Contractor shall be summarized and 
consolidated onto the RMS-QC-generated Daily CQC Report.  Daily CQC Reports 
shall be submitted as required by Section 01451, CONTRACTOR QUALITY 
CONTROL.  Reports shall be submitted electronically to the Government using 
E-mail or diskette within 24 hours after the date covered by the report.  
Use of either mode of submittal shall be coordinated with the government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.7.3.2   Deficiency Tracking.

The Contractor shall use RMS-QC to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC Comments. 
 The contractor shall maintain a current log of its QC comments in the 
RMS-QC database.  The Government will log the deficiencies it has 
identified using its QA comments.  The Government's QA comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of both QC and QA comments.

1.7.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in RMS-QC.

1.7.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize RMS-QC to advise the Government of 
any accidents occurring on the jobsite.  This brief supplemental entry is 
not to be considered as a substitute for completion of mandatory reports, 
e.g., ENG Form 3394 and OSHA Form 200. 

1.7.3.5   Features of Work

SECTION 01312  Page 7
(Am-0005)



FY01FH

The Contractor shall include a complete list of the features of work in the 
RMS-QC database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.7.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in 
RMS-QC.  The Contractor shall update all data on these QC requirements as 
work progresses, and shall promptly provide this information to the 
Government via RMS-QC.

1.7.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns as described in Section 01330, SUBMITTAL PROCEDURES.  Dates on 
which submittals are received and returned by the Government will be 
included in its export file to the Contractor.  The Contractor shall use 
RMS-QC to track and transmit all submittals.  ENG Form 4025, submittal 
transmittal form, and the submittal register update, ENG Form 4288, shall 
be produced using RMS-QC.  RMS will be used to update, store and exchange 
submittal registers and transmittals, but will not be used for storage of 
actual submittals. 

1.7.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the RMS-QC database either 
manually or by using the Standard Data Exchange Format (SDEF) (see Section 
01320 PROJECT SCHEDULE).  The updated schedule data shall be included with 
each pay request submitted by the Contractor.

1.7.6   Import/Export of Data

RMS-QC includes the ability to export Contractor data to the Government and 
to import submittal register and other Government-provided data, and 
schedule data using SDEF.

1.8   IMPLEMENTATION

At the Direction of the Contracting Officer, Contractor use of RMS-QC as 
described in the preceding paragraphs is mandatory.  The Contractor shall 
ensure that sufficient resources are available to maintain its RMS-QC 
database, and to provide the Government with regular database updates.  
RMS-QC shall be an integral part of the Contractor's management of quality 
control.

1.9   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
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Data on the disks or CDs shall be exported using the RMS-QC built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.9.1   File Medium 

The Contractor shall submit required data on 3-1/2" double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.9.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the RMS-QC file 
name, full contract number, project name, project location, data date, name 
and telephone number of person responsible for the data.

1.9.3   File Names

The Government will provide the file names to be used by the Contractor 
with the RMS-QC software.

1.10   MONTHLY COORDINATION MEETING

The Contractor shall update the RMS-QC database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable RMS-QC export file is received.

1.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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